

# **Kick-off-Meeting ACRP-RIMPEST**

Virtual Meeting, 19.10.2021 09:00 – 13:00


## Participants:

Sylvia Blümel<sup>1</sup>, Josef Eitzinger<sup>2</sup>, Patrick Hann<sup>4</sup>, Kerstin Kolkmann<sup>1</sup>, Branislava Lalic<sup>5</sup>, Milena Marcic<sup>5</sup>, Anna Moyses<sup>1</sup>, Vitore Shala-Mayrhofer<sup>3</sup>, Ana Sremac<sup>5</sup>, Gudrun Strauß<sup>1</sup>, Sabina Thaler<sup>2</sup>, Mirek Trnka<sup>2</sup>, Claus Trska<sup>4</sup>, Katharina Wechselberger<sup>1</sup>

<sup>&</sup>lt;sup>1</sup> AGES, <sup>2</sup>BOKU, <sup>3</sup> LKO, <sup>4</sup> MELES, <sup>5</sup> PFNS

# **Survey Workpackages**






# **Gantt Chart RIMPEST- planned activities**



Mark and a self-relable DIMPECT	Month 1 (first month): 10/2021, month 36 (last month): Sep/2024)																													
Workpackages/Tasks RIMPEST	1	2	3	4	5	6	7 8	8 9	10	11	12	13	14	15 1	16 1	7 18	19	20	21 2	2 23	24	25	26	27 2	8 29	30	31	32 3	3 34	4 35 3
WP1: Data base establishment																														
Task 1.1: Metainformation survey of available data					T		T	T	T	T		П	П		Т	Т		Т	Т				П	Т	Т	Г	П	Т	Т	П
Task 1.2: Evaluation of weather-related pest damages																												T		$\Pi$
Task 1.3: Extension COMBIRISK data base					Ī		T																							
WP2: Pest models evaluation and validation																														П
Task 2.1: Validation of selected existing pest models							T															П	П			Г	П			
Task 2.2: Establishment/adaptation of new pest models					Ī		T											T												
Task 2.3: Performance test of validated pest models																														П
WP3: Simulating/analysing pest trends under climate/crop scenarios																														
Task 3.1: Simulation pest phenology change																														П
Task 3.2: Modelling hotspots pest risks																														
Task 3.3: Analysis of modelling results																														
WP4: Dissemination and exploitation of results																														
Task 4.1: Preparation of technical project results for dissemination	$\Box$						T																					T	T	
Task 4.2: Training and information of stakeholders																														
Task 4.3: Preparation of policy support report	lacksquare																													
Project Meetings	а	П	]	I		Ī	1	Ţ	I			b	Ц	1	I	Ι		1	I	I	L	С		T				Ţ	Ţ	C
Management meetings among the partners:	+		-				+	+							+			+					+					+	+	+
a. Kick-Off and 1st annual meeting.							7	ime	line	e foi	r W	/Ps																		
b. Second annual meeting.							1	ime	eline	e foi	r ta	sks			Ι			П											T	
c. Third annual meeting.	$\perp$						١	Иile	sto	nes												Ш				L		_	_	1
d. Final meeting, incl. international symposium												Ш																	$\perp$	

# WP2: Pest models evaluation and validation





#### WP1: Data base establishment

Metainformation survey on available pertinent project data

Evaluation of historical, weather-related pest damages from literature

#### WP2: Pest models evaluation and validation

Extension of COMBIRISK data base with project relevant data

- T.2.1. Validation of selected existing pest models
- T.2.2. Establishment/adaptation of new pest models
- T 2.3. Performance tests of validated pest models used for simulations

of pest trends under climate and crop scenarios

## WP3: Simulating & analysing pest trends under climate and crop scenarios

Simulation of pest phenology change under changing climate scenarios

Modelling hotspots of climate driven pest risks

Analysis of model results by consideration of non-modelling parameters

#### WP4: Dissemination and exploitation of results

Preparation of technical project results for dissemination to stakeholders & general public Training and information of stakeholders Preparation of policy support report

# WP2: Pest models evaluation and validation



## T2.1.

Validation of selected existing pest models

# T2.2.

Establishment/adaptation of new pest models

## T2.3.

Performance tests of validated pest models used for simulations of pest trends under climate and crop scenarios

# **Selection criteria**: enough & suitable data available for:

- the number of monitoring sites
- The number of monitoring years
- the monitoring period during a growing season
- the monitoring methods
- the developmental stages of the target pest species
- number of weather variables
- number of pest parameters
- the applicability of the models for practical use

# New models:

M. melolontha, A. fabae, A. pisum, M. persicae

# Improved/adapted models:

D.v.virgifera; Agriotes sp., O. nubilalis, H. armigera, L. botrana, E. ambiguella, S. titanus, C. pomonella and G. funebrana

- model sensitivity analysis
- •calculation of model outputs for model parameter values
- •identify sensitivity of model on empirical parameter values

# Thank you very much for your attention

Univ. Doz. DI Dr. Sylvia Blümel

Department for Plant Health in fruit crops, viticulture & special crops

AGES – Austrian Agency for Health & Food Safety

Spargelfeldstr. 191

A-1220 Vienna, Austria

++43-50555-33300

sbluemel@ages.at

www.ages.at