The effect of changing climate on potential risks from important insect pests on plant production in Austria and related adaptation options RIMPEST

WP 4. Dissemination and exploitation of results

Kick of Meeting online

18.10.2021

Vitore Shala-Mayrhofer





WP 4. Dissemination and exploitation of results Task 4.1. Dissemination scientific results achieved

- Partners: AGES, BOKU, LKÖ, MELES, PFNS
- Preparation for dissemination to various target groups:
 - Farmers
 - Schools
 - Universities
 - General public
 - Booklet
 - Video
 - Powerpoint presentations
 - Summary report for stakeholders including key results

Timetable: October 2023 – September 2024



WP 4. Dissemination and exploitation of results Task 4.2. Training events, project output

- Partners: AGES, BOKU, LKÖ, MELES, PFNS
- Training events on pest prediction methods and their use for the extension services
- two online, one in presence
 - Agricultural chambers of federal provinces
 - Plant protection services of the federal provinces
 - Pertinent farmers
 - Associations (Rebschutzdienst, Bundesobstbauverband, AGRANA, ETG, LGV..)
 - Target audience at min. 50 participants
- Furthermore
 - Annual Symposium Alert service for plant protection in Austria

Timetable: October 2023 – September 2024



WP 4. Dissemination and exploitation of results Task 4.3. Policy report

- Partners: AGES, BOKU, LKÖ, MELES, PFNS
 - Inform decision makers the main project results
 - Conclusions and recommendations
 - By using results from WP 1-3

Timetable: October 2023 – September 2024



WP 4. Dissemination and exploitation of results Methodology and Milestones

Methodology

- Interviews, literature review, eg. modelling
- Preparation of training, teaching, information material,
 Evaluation of results in contest with experience from practice

Milestones

- M4.1: Training materials available
 M 09. 2024
- M4.2: Training events implemented M 09. 2024
- M 4.3: Policy report available
 M 09. 2024